

# May 2008

- sponsorship
- modelling
- odering
- misc
- labs
- paper
- publications

April 2008							May 2008							June 2008						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
		1	2	3	4	5						1	2	3						
6	7	8	9	10	11	12		4	5	6	7	8	9	10		8	9	10	11	12
13	14	15	16	17	18	19		11	12	13	14	15	16	17		15	16	17	18	19
20	21	22	23	24	25	26		18	19	20	21	22	23	24		22	23	24	25	26
27	28	29	30					25	26	27	28	29	30	31		29	30			

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29	30	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31
			6:00 PM Timeline Development	Prepare for lab testing Project Name !!! 6:00 PM Biobrick Sequences 6:00 PM Finalise promoter & detector choice 7:00 PM Finalise Team Logo	Order consumables & plasmids (colE7) Modelling Criteria 12:00 AM Confirm list of sponsors and sponsorship 6:00 PM Simulink & MATLAB	
Order consumables & plasmids (colE7)				Website Design Implementation		
Prepare for lab testing						
Modelling Criteria		Website Design Conceptualization				
	Wet lab – Test if promoters, detectors & RBS are working (using GFP)					
	Website Design – criteria		7:00 PM Send out sponsorship letters			
		6:00 PM Model Development---				

# June 2008

- sponsorship
- modelling
- odering
- misc
- labs
- paper
- publications

May 2008							June 2008							July 2008						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
				1	2	3	1	2	3	4	5	6	7					1	2	3
4	5	6	7	8	9	10	8	9	10	11	12	13	14	6	7	8	9	10	11	12
11	12	13	14	15	16	17	15	16	17	18	19	20	21	13	14	15	16	17	18	19
18	19	20	21	22	23	24	22	23	24	25	26	27	28	20	21	22	23	24	25	26
25	26	27	28	29	30	31	29	30						27	28	29	30	31		

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
Order consumables & plasmids (colE7)						
Website Design Implementation						
Wet lab – Test if promoters, de... & RBS are working (using GFP)		7:00 PM Preliminary Model Due	7:00 PM T-shirt Design (w/o sponsor logos) 7:00 PM Banner Design (w/o logos)			
8	9	10	11	12	13	14
Wet lab – Testing of promoter & detector with colE7						
			10:00 AM Collate list of sponsors who replied – arrange for meetings		7:00 PM Banner & T-shirt with logos due	
15	16	17	18	19	20	21
Wet lab – Testing of promoter & detector with colE7				Evaluation & Sharing of findings		
		7:00 PM Secondary Model Due				
22	23	24	25	26	27	28
Write paper (of experiments till date) ---->						
29	30	1	2	3	4	5